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Overview: 
§  Dredging Schedule 
§  Maintenance Dredging Projects 
§  Deepening Projects 
§  Other Projects 



Hopper	  
Mechanical	  
Pipeline	  

LEGEND	  

Project	   Dredge	  Type	   Quan7ty	  
(CY)	  

Placement	  
Site	   Adver7se	   Bid	  Opening	   Award	  

SB	  	  
Set	  -‐Aside	  (Y/

N)	  

	  Env.	  
No-‐Work	  
Windows	  

2013	   2014	  
OCT	   NOV	   DEC	   JAN	   FEB	   MAR	   APR	   MAY	   JUN	   JUL	   AUG	   SEP	  

	  Maintenance	  Dredging	  	  
Fire	  Island,	  NY	   Pipeline	   1,909,000	   Beach	   25-‐Feb-‐13	   2-‐Jul-‐13	   16-‐Jul-‐13	   N	   4/15	  –	  8/15	  
NY	  Harbor:	  Red	  Hook	  
Flats	  Anch	   Mechanical	   970,000	   HARS	   19-‐Jun-‐13	   16-‐Jul-‐13	   8-‐Aug-‐13	   N	   2/1	  –	  5/31	  

NY/NJ	  Chan:	  	  
Ward	  Pt,	  AK	  &	  
Seguine	  Pt	  

Mechanical	   	  713,000	   Upland	  &	  
HARS	   29-‐Apr-‐13	   6-‐Jun-‐13	   13-‐Aug-‐13	   N	   2/1	  –	  7/31	  

NY	  Harbor:	  Sandy	  
Hook	   Mechanical	   230,000	   HARS	   2-‐Aug-‐13	   6-‐Sep-‐13	   17-‐Sep-‐13	   N	   1/15	  –	  3/31	  

Jones	  Inlet,	  NY	   Pipeline	   650,000	   Beach	   9-‐Aug-‐13	   23-‐Sep-‐13	   27-‐Sep-‐13	   N	   3/31	  –	  9/30	  

LI	  Intracoastal	  
Waterway,	  NY	   Pipeline	  	   30,000	   Beach	   8-‐Oct-‐13	   8-‐Nov-‐13	   20-‐Nov-‐13	   Y	   1/15	  –	  9/30	  

	  
	  
	  

Great	  Kills	  Harbor,	  
NY	   Pipeline	   250,000	   Beach	   31-‐Oct-‐13	   30-‐Nov-‐13	   15-‐Dec-‐14	   N	   1/1	  –	  5/31	  

Bay	  Ridge	  &	  Red	  
Hook	  Channel	   Mechanical	   125,000	   HARS	   28-‐Jul-‐14	   27-‐Aug-‐14	   10-‐Sep-‐14	   N	   TBD	  

Browns	  Creek,	  NY	   Pipeline	   20,000	   Upland	   17-‐Aug-‐14	   16-‐Sep-‐14	   30-‐Sep-‐14	   Y	   6/1	  –	  9/30	  
Great	  South	  Bay,	  NY	   Pipeline	   100,000	   Beach	   7-‐Jan-‐14	   6-‐Feb-‐14	   20-‐Feb-‐14	   Y	   1/15	  –	  9/30	  
Lake	  Montauk	  
Harbor,	  NY	   Pipeline	   15,000	   Beach	   17-‐Aug-‐14	   16-‐Sep-‐14	   30-‐Sep-‐14	   Y	   1/15	  –	  9/30	  

Cheesequake	  Creek,	  
NJ	   Mechanical	   10,000	   Upland	   6-‐Aug-‐14	   5-‐Sep-‐14	   19-‐Sep-‐14	   Y	   TBD	  

Newark	  Bay,	  NJ	   Mechanical	   200,000	   Upland	   25-‐Feb-‐14	   27-‐Mar-‐14	   10-‐Apr-‐14	   N	   2/1	  –	  5/31	  
Raritan	  Riv	  to	  Arthur	  
Kill	  Cutoff	   Mechanical	   270,000	   HARS	   16-‐Jan-‐14	   18-‐Feb-‐14	   18-‐Mar-‐14	   N	   TBD	  

Raritan	  Riv,	  NJ	   Mechanical	   178,000	   Upland	   27-‐Apr-‐14	   27-‐May-‐14	   10-‐Jun-‐14	   N	   11/15	  –	  6/30	  
Sandy	  Hook	  Bay	  at	  
Leonardo,	  NJ	  

Pipeline/	  
Mechanical	   45,000	   Upland	   17-‐Aug-‐14	   16-‐Sep-‐14	   30-‐Sep-‐14	   Y	   TBD	  

Shark	  River,	  NJ	   Pipeline	   187,000	   Beach	   3-‐Aug-‐14	   2-‐Sep-‐14	   15-‐Sep-‐14	   Y	   1/15-‐5/31	  
Shoal	  Harbor	  &	  
Compton	  Creek,	  NJ	   Pipeline	   150,000	   Upland	   15-‐Nov-‐13	   15-‐Dec-‐13	   29-‐Dec-‐13	   Y	   11/1	  –	  5/31	  

Shrewsbury	  River,	  NJ	   Pipeline	   120,000	   Beach	   3-‐May-‐14	   2-‐Jun-‐14	   16-‐Jun-‐14	   Y	   1/1	  –	  5/31	  

Hudson	  River,	  NY	  
N.	  Germantown	   Hopper	   186,000	   Upland	   7-‐May-‐12	   29-‐Jun-‐12	   7-‐Aug-‐12	   N	   3/1	  –	  8/15	  

Hudson	  River,	  NY	   Hopper	   270,000	  –	  
270,000	   Upland	   17-‐Jun-‐14	   17-‐Jul-‐14	   1-‐Aug-‐14	   N	   3/1	  -‐	  8/15	  

NY/NJ	  Chan:	  Perth	  
Amboy	   Mechanical	   250,000	   HARS/	  

Upland	   28-‐April-‐14	   28-‐May-‐14	   12-‐Jun-‐14	   N	   2/1	  –	  7/31	  

FY14 O&M Dredging Program 



Hopper	  
Mechanical	  
Pipeline	  

LEGEND	  FY14 New Work Dredging Program & Other Work 

Project	   Dredge	  
Type	   Quan7ty	  (CY)	  Placement	  Site	   Adver7se	   Bid	  Opening	   Award	  

SB	  	  
Set	  -‐Aside	  
(Y/N)	  

	  Env.	  
No-‐Work	  
Windows	  

2013	   2014	  
OCT	   NOV	   DEC	   JAN	   FEB	   MAR	   APR	   MAY	   JUN	   JUL	   AUG	   SEP	  

Harbor	  Deepening	  
Arthur	  Kill,	  	  	  	  
S-‐AK-‐3,	  incl	  PE,	  
KVK	  

Mechanical	   1,320,800	   Upland,	  HARS,	  &	  
Reef	   27-‐Aug-‐12	   5-‐Dec-‐12	   31-‐Jan-‐13	   N	   15	  Mar	  –	  

	  31	  May	  

SRUC	  	  (S-‐SR-‐1)	   Mechanical	   474,150	   HARS	   31-‐May-‐13	   1-‐July-‐13	   26-‐July-‐13	   N	   1	  Feb	  –	  31	  
May	  

SRUC	  (S-‐SR-‐2)	   Mechanical	   722,560	   HARS	   19-‐July-‐13	   22-‐Aug-‐13	   24-‐Sep-‐13	   N	   15	  Nov	  –	  31	  
May	  

Other	  Projects	  
WOSI	  
PL84-‐99,	  NY	   Hopper	   450,000	   Beach	   21-‐Jul-‐13	   20-‐Aug-‐13	   27-‐Aug-‐13	   N	   15	  Jan	  –	  

30	  Sep	  
Westhampton	  
Interim,	  NY	  

Pipeline/	  
Hopper	   1,008,000	   Beach	   16-‐Sep-‐13	   18-‐Oct-‐13	   9-‐Dec-‐13	   N	   15	  Jan	  –	  	  

15	  May	  
Port	  
Monmouth,	  NJ	   Hopper	   391,000	   Beach	   16-‐Dec-‐13	   30-‐Jan-‐14	   12-‐feb-‐14	   N	   N/A	  

Atlandc	  Coast	  of	  
NJ:	  Sea	  Bright	  to	  
Monmouth	  

Hopper	   2,175,000	   Beach	   30-‐Apr-‐13	   11-‐Jun-‐13	   19-‐Jun-‐13	   N	   15	  Mar	  –	  31	  
Aug	  

Atlandc	  Coast	  of	  	  
NJ:	  Belmar	  to	  
Manasquan	  

Hopper	  	   1,500,000	   Beach	   4-‐Jun-‐13	   9-‐Jul-‐13	   24-‐Jul-‐13	   N	   15	  Mar	  –	  31	  
Aug	  

Atlandc	  Coast	  of	  
NJ:	  Long	  Branch	   Hopper	   3,300,000	   Beach	   12-‐Jun-‐13	   2-‐Aug-‐13	   15-‐Aug-‐13	   N	   15	  Mar	  –	  31	  

Aug	  
Atlandc	  Coast	  of	  
NJ:	  Asbury	  Park	  
to	  Avon	  

Hopper	   1,200,000	   Beach	   2-‐Aug-‐13	   18-‐Sep-‐13	   27-‐Sep-‐13	   N	   15	  Mar	  –	  31	  
Aug	  

Raritan	  to	  Sandy	  
Hook,	  
Keansburg,	  NJ	  

Hopper	   1,135,000	   Beach	   3-‐Apr-‐13	   3-‐Jul-‐13	   16-‐Sep-‐13	   N	   15	  Mar	  –	  31	  
Aug	  

Maetuck	  Inlet,	  
NY	   Pipeline	   100,000	   Beach	   10-‐Oct-‐13	   12-‐Nov-‐13	   15-‐Nov-‐13	   N	   15	  Jan	  –	  30	  

Sep	  



Project	   Dredge	  	  
Type	  

Quan7ty	  
(CY)	   Placement	  Site	  

SB	  	  
Set	  -‐Aside	  
(Y/N)	  

	  Env.	  
No-‐Work	  
Windows	  

FY15	   FY16	   FY17	   FY18	  

1st	  	  
Qtr	  

2nd	  	  	  
Qtr	  

3rd	  	  
Qtr	  

	  
4th	  	  
Qtr	  
	  

1st	  	  
Qtr	  

2nd	  	  	  
Qtr	  

3rd	  	  
Qtr	  

4th	  	  
Qtr	  

1st	  	  
Qtr	  

2nd	  	  	  
Qtr	  

3rd	  	  
Qtr	  

4th	  	  
Qtr	  

1st	  	  
Qtr	  

2nd	  	  	  
Qtr	  

3rd	  	  
Qtr	  

4th	  	  
Qtr	  

Maintenance	  Dredging	  
Bugermilk	  Channel	   Mechanical	   91K	   Processing/	  

Upland	   N	   15	  Nov	  –	  	  
31	  May	  

East	  Rockaway	   Pipeline/	  
Hopper	   150-‐200K	   Beach	   N	   1	  Apr	  –	  	  	  	  	  	  	  	  	  

30	  Sep	  
New York Harbor: 
Sandy Hook Channel Mechanical	   150K	   HARS	   N	   1	  Jan	  –	  	  	  	  	  	  	  	  	  31	  

May	  
Hudson River: 
Castleton to New 
Baltimore Reach 

Hopper	   150K	   Upland	   N	   1	  Mar	  –	  	  
1	  Aug	  

Jamaica	  Bay	   Hopper	   400K	   Upland	  /	  Beach,	  
HARS	   N	   N/A	  

Fire	  Island	  Inlet,	  NY	   Pipeline	   1,000K	   Beach	   Y	   15	  Jan	  –	  	  	  	  	  	  	  	  	  
30	  Sep	  

East River Mechanical 400K HARS N	   1	  Jul	  –	  	  30	  Sep	  

Moriches	  Inlet	  	   Pipeline	   250K	   Beach	   N	   15	  Jan	  –	  	  
30	  Sep	  

Newark	  Bay	   Mechanical	   100-‐150K	   Processing/	  
Upland	   N	   1	  Feb	  –	  	  

31	  May	  

NY	  &	  NJ	  Channels	   Mechanical	   60-‐200K	  
HARS,	  

Processing/	  
Upland	  

N	   15	  Nov	  –	  	  
15	  Jul	  

Shinnecock	  Inlet,	  NY	   Pipeline	   400k	   Beach	   N	   15	  Jan	  –	  30	  
Sep	  

Port	  Jersey	  Channel	   Mechanical	   70K	   Processing/	  
Upland	   N	   1	  Feb	  –	  

	  31	  May	  
Harbor	  Deepening	  	  
Arthur	  Kill,	  S-‐AK-‐3	   Mechanical	   1,223K	   Upland,	  HARS,	  &	  

Reef	   N	   15	  Mar	  –	  
	  31	  May	  

Arthur	  Kill,	  S-‐AK-‐4	  
(40	  h)	   Mechanical	   538K	   Upland,	  HARS,	  &	  

Reef	   N	   15	  Mar	  –	  
	  31	  May	  

Other	  Projects	  
Sandy	  Hook	  to	  Barnegat	  
Inlet	   Hopper	   1,000K	   Beach	   N	   1	  Apr	  –	  	  

1	  Nov	  

Westhampton	  Interim	   Pipeline/	  
Hopper	   200K	   Beach	   N	   15	  Jan	  –	  	  

15	  May	  

Port	  Monmouth,	  NJ	   Hopper	   392K	   Beach	   N	   TBD	  

FY15–FY18 O&M, New Work  
Dredging Program & Other Work 

Hopper	  
Mechanical	  
Pipeline	  

LEGEND	  



Fire Island Inlet, NY 

QUANTITY	  TO	  BE	  DREDGED: 1,909,000	  CY	  

CONTRACT	  DEPTH: 16	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2007	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   No	  Work	  Windows:	  	  
15	  April	  –	  15	  August	  



NY Harbor: Red Hook Flats Anchorage 

QUANTITY	  TO	  BE	  DREDGED: 970,000	  CY	  

CONTRACT	  DEPTH: 

45	  h	  (+2	  h	  Overdepth)	  
40	  h	  (+2	  h	  Overdepth)	  

and	  
35	  h	  	  (+	  2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand,	  Silt	  &	  Clay	  	  	  

LAST	  DREDGED:	  	   2001	  	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   HARS	  	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  	  	  	  

1	  February	  -‐	  	  	  
31	  May	  



NY & NJ Channels: Arthur Kill, Seguine Point and 
Ward Point Bend 

QUANTITY	  TO	  BE	  DREDGED: 713,000	  CY	  

CONTRACT	  DEPTH: 35	  h	  	  
(+	  2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand,	  Silt	  &	  Clay	  

LAST	  DREDGED:	  	   2004	  &	  2008	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   HARS	  and	  Processing/
Upland	  	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  

15	  November	  -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  15	  
July	  



New York Harbor: Sandy Hook Channel 

QUANTITY	  TO	  BE	  DREDGED: 230,000	  

CONTRACT	  DEPTH: 35	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2012	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   HARS	  

ISSUES:	  	  	   No	  Work	  Windows:	  	  
15	  Jan	  –	  31	  March	  



Jones Inlet, NY 

QUANTITY	  TO	  BE	  DREDGED: 650,000	  

CONTRACT	  DEPTH: 14	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2008	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   No	  Work	  Windows:	  	  
31	  March	  –	  30	  September	  



Long Island Intracoastal Waterway, NY 

QUANTITY	  TO	  BE	  DREDGED: 30,000	  CY	  

CONTRACT	  DEPTH: 6	  h	  	  
(+	  2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2012	  

EQUIPMENT:	   Pipeline	  Dredge	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  

15	  January	  -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  
30	  September	  



Great Kills Harbor, NY 

QUANTITY	  TO	  BE	  DREDGED: 250,000	  

CONTRACT	  DEPTH: 10	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2002-‐2003	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   No	  Work	  Windows:	  	  
1	  January	  –	  31	  May	  



Bay Ridge and Red Hook Channels, NY 

QUANTITY	  TO	  BE	  DREDGED: 125,000	  

CONTRACT	  DEPTH: 34	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Silty	  Sand	  

LAST	  DREDGED:	  	   1989	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   HARS	  or	  Upland	  

ISSUES:	  	  	   No	  Work	  Windows:	  	  
1	  February	  –	  31	  May	  



Browns Creek, NY 

QUANTITY	  TO	  BE	  DREDGED: 20,000	  CY	  

CONTRACT	  DEPTH: 
6	  h	  (+2	  h	  Overdepth)	  

and	  
4	  h	  (+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand,	  Silt	  and	  Clay	  

LAST	  DREDGED:	  	   2005	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Upland	  

ISSUES:	  	  	   No	  Work	  Windows:	  	  
1	  June	  –	  30	  September	  



Great South Bay, NY 

QUANTITY	  TO	  BE	  DREDGED: 100,000	  CY	  

CONTRACT	  DEPTH: 10	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   1992	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  

15	  January	  –	  	  
30	  September	  



Lake Montauk Harbor, NY 

QUANTITY	  TO	  BE	  DREDGED: 15,000	  CY	  

CONTRACT	  DEPTH: 12	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2011	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  

15	  January	  –	  	  
30	  September	  



Cheesequake Creek, NJ 

QUANTITY	  TO	  BE	  DREDGED: 10,000	  CY	  

CONTRACT	  DEPTH: 

5	  h	  (+2	  h	  Overdepth)	  
4	  h	  (+2	  h	  Overdepth)	  

and	  
3	  h	  (+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   1988-‐1989	  
(By	  State	  of	  NJ)	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   Upland	  

ISSUES:	  	  	   No	  Work	  Windows:	  	  
15	  November	  –	  31	  May	  



Newark Bay, NJ 

QUANTITY	  TO	  BE	  DREDGED: 200,000	  CY	  

CONTRACT	  DEPTH: 40	  h	  
(+1	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Silt	  and	  Clay	  

LAST	  DREDGED:	  	   2008	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   Upland	  

ISSUES:	  	  	   

No	  Work	  Windows:	  	  
1	  February	  –	  31	  May	  

(pordon	  of	  Main	  Channel	  
only)	  



Raritan River to Arthur Kill Cut-Off 

QUANTITY	  TO	  BE	  DREDGED: 270,000	  CY	  

CONTRACT	  DEPTH: 20	  h	  
(+	  2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Silt	  and	  Clay	  

LAST	  DREDGED:	  	   2000	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   HARS	  

ISSUES:	  	  	   No	  Work	  Windows:	  
TBD	  



Raritan River, NJ 

QUANTITY	  TO	  BE	  DREDGED: 178,000	  CY	  

CONTRACT	  DEPTH: 24	  h	  
(+1	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Silt	  and	  Clay	  

LAST	  DREDGED:	  	   2008	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   Upland	  

ISSUES:	  	  	   No	  Work	  Windows:	  
15	  Nov	  –	  30	  June	  



Sandy Hook Bay at Leonardo, NJ 

QUANTITY	  TO	  BE	  DREDGED: 45,000	  CY	  

CONTRACT	  DEPTH: 8	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   

Gravel,	  Sand,	  	  
Silt	  and	  Clay	  

LAST	  DREDGED:	  	   1991	  

EQUIPMENT:	   Pipeline/Mechanical	  

PLACEMENT	  SITES:	   Upland	  

ISSUES:	  	  	   No	  Work	  Windows:	  
TBD	  



Shark River, NJ 

QUANTITY	  TO	  BE	  DREDGED: 187,000	  CY	  

CONTRACT	  DEPTH: 
12	  h	  (+2	  h	  Overdepth)	  

and	  
8	  h	  (+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2008	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   No	  Work	  Windows:	  
1	  January	  –	  31	  May	  



Shoal Harbor and Compton Creek, NJ 

QUANTITY	  TO	  BE	  DREDGED: 150,000	  CY	  

CONTRACT	  DEPTH: 
12	  h	  (+2	  h	  Overdepth)	  

and	  
8	  h	  (+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   1998	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Upland	  

ISSUES:	  	  	   No	  Work	  Windows:	  
1	  November	  –	  31	  May	  



Shrewsbury River, NJ 

QUANTITY	  TO	  BE	  DREDGED: 120,000	  CY	  

CONTRACT	  DEPTH: 

12	  h	  (+2	  h	  Overdepth)	  
9	  h	  (+2	  h	  Overdepth)	  

and	  
6	  h	  (+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2011	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   No	  Work	  Windows:	  
1	  January	  –	  31	  May	  



Hudson River: North Germantown Reach, NY 

QUANTITY	  TO	  BE	  DREDGED: 186,000	  CY	  

CONTRACT	  DEPTH: 32	  h	  	  
(+	  1	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2001	  

EQUIPMENT:	   Hopper	  Dredge	  

PLACEMENT	  SITES:	   Upland	  	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  

1	  March	  -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
15	  August	  



Hudson River, NY 

QUANTITY	  TO	  BE	  DREDGED: 200,000	  CY	  –	  270,000	  CY	  

CONTRACT	  DEPTH: 32	  h	  	  
(+	  1	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   1998	  and	  2001	  

EQUIPMENT:	   Hopper	  Dredge	  

PLACEMENT	  SITES:	   Upland	  	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  

1	  March	  -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
15	  August	  



NY/NJ Channels: Perth Amboy 

QUANTITY	  TO	  BE	  DREDGED: 621,000	  CY	  (If	  HARS)	  
357,000	  CY	  (If	  Upland)	  

CONTRACT	  DEPTH: 37	  +	  2	  (If	  HARS)	  
35	  +	  2	  (If	  Upland)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Silt	  &	  Clay	  

LAST	  DREDGED:	  	   November	  2001	  

EQUIPMENT:	   Mechanical	  

PLACEMENT	  SITES:	   HARS	  /	  Upland	  

ISSUES:	  	  	   No	  Work	  Windows:	  
1	  Feb	  –	  31	  July	  



NY & NJ 50’ Harbor Deepening Project 

CONTRACT STATUS AWARD(ED) CUBIC	  YARD 

Kill	  Van	  Kull	  Contract	  2 Complete -‐ -‐ 

Ambrose	  Contract	  2a Complete -‐ -‐ 

Port	  Elizabeth	  Channel Complete -‐ -‐ 

Newark	  Bay	  Contract	  1	   Complete -‐ -‐ 

Kill	  Van	  Kull	  Contract	  1	   Complete -‐ -‐ 

Anchorage,	  Contract	  1b Complete -‐ -‐ 

Ambrose,	  Contract	  2b Complete -‐ -‐ 

Anchorage,	  Contract	  2 Complete -‐ -‐ 

Port Jersey, Contract 4 complete -‐ -‐ 

Newark	  Bay,	  Contract	  2 complete -‐ 

Arthur	  Kill,	  Contract	  1	   complete -‐ 

Ambrose,	  Contract	  3a complete -‐ 

Ambrose,	  Contract	  3b complete -‐ 

Arthur	  Kill,	  S-‐AK-‐3 On-‐Going Jan	  13 1.32	  Million 

SRUC, S-SR-1 On-‐Going	   Oct 13 474,150 

SRUC, S-SR-2 On-‐Going	   Sep 13 722,560 

DESCRIPTION:  Channel deepening from 40-45 ft to 50 ft	  

DREDGED	  
MATERIAL:	   Sand, Silt, Clay, Glacial Till, and Rock	  

EQUIPMENT:	   Mechanical & Hopper Dredges	  

PLACEMENT	  SITES:	   HARS, Upland, Reef Site	  

OTHER: Blasting Required. Beneficial use of 
dredged material opportunities/partnering	  

PARTNER Cost-shared with the Port Authority NY & NJ	  

NOTE:	  Ambrose	  Channel	  Contracts	  Not	  Shown;	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  SRUC	  Contract	  includes	  “clean	  up”	  dredging	  of	  other	  reaches	  throughout	  the	  	  	  	  	  	  	  	  	  	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  Harbor	  Deepening	  Project	  



West of Shinnecock Inlet (WOSI) PL84-99, NY 

QUANTITY	  TO	  BE	  DREDGED: 450,000	  CY	  

CONTRACT	  DEPTH: Maximum	  58h	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   SAND	  

LAST	  DREDGED:	  	   N/A	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   No	  Work	  Windows:	  
TBD	  

Approximate	  WOSI	  
Borrow	  	  
Area	  6BC	  
	  

Approximate	  WOSI	  
Borrow	  	  
Area	  6B	  	  



Westhampton Interim, NY 

QUANTITY	  TO	  BE	  DREDGED: 1,008,000	  CY	  

CONTRACT	  DEPTH: 	  85	  h	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   2009	  

EQUIPMENT:	   Pipeline	  /	  Hopper	  Dredge	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   
No	  Work	  Windows:	  	  

15	  January	  -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  
15	  May	  



Port Monmouth, NJ 

QUANTITY	  TO	  BE	  DREDGED: 391,000	  CY	  

CONTRACT	  DEPTH: 56	  h/63	  h	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   N/A	  

EQUIPMENT:	   Hopper	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   N/A	  



Atlantic Cost of New Jersey: Sea Bright to Manasquan 

QUANTITY	  TO	  BE	  DREDGED: 8,175,000	  CY	  

CONTRACT	  DEPTH: Maximum	  68	  h	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   N/A	  

EQUIPMENT:	   Hopper	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   
No	  Work	  Environmental	  
Window:	  15	  March	  –	  31	  

August	  

Approximate	  Borrow	  	  
Area	  Locadon	  (Example)	  

Manasquan	  

Sea	  Bright	  



Raritan Bay to Sandy Hook, Keansburg NJ 

QUANTITY	  TO	  BE	  DREDGED: 1,136,000	  

CONTRACT	  DEPTH: Maximum	  71	  h	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   N/A	  

EQUIPMENT:	   Hopper	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   
No	  Work	  Environmental	  
Window:	  15	  March	  –	  31	  

August	  

Approximate	  
Borrow	  	  
Area	  Locadon	  	  



Mattituck Inlet, NY 

QUANTITY	  TO	  BE	  DREDGED: 100,000	  

CONTRACT	  DEPTH: 11	  h	  
(+2	  h	  Overdepth)	  

TYPE	  OF	  DREDGED	  
MATERIAL:	   Sand	  

LAST	  DREDGED:	  	   N/A	  

EQUIPMENT:	   Pipeline	  

PLACEMENT	  SITES:	   Beach	  

ISSUES:	  	  	   
No	  Work	  Environmental	  
Window:	  15	  January	  –	  30	  

September	  


